

**PUBLIC/GOVERNMENT SECTOR
FUTURE BID LIST**

	A	C	D	E	F	G	H	I
1	PROJECT NAME	CONSTRUCTION AMOUNT	TENTATIVE BID DATE	TENTATIVE START	TENTATIVE FINISH	PROJECT MANANGER	PROJECT COORDINATOR	ARCHITECT
2	Spring Lake Park-Athletics Field	\$4,000,000	4/2/2019	5/1/2019	9/1/2019	Jason Rentmeester	Kari Aufrere	Wold Architects
3	Scott County Government Center - Public Works Building	TBD	4/4/2019	5/1/2019	12/31/2019	Dave Schultz	Rachel Struckman	Wold Architects
4	Robbinsdale Schools-Cooper High School (LTFM)	\$5,849,554	4/11/2019	5/13/2019	9/16/2019	Mark Vanderbloomer	Melissa Richardson	LSE Architects
5	Scott County Government Center - BP #2	TBD	5/1/2019	9/1/2019	5/1/2021	Dave Schultz	Rachel Struckman	Wold Architects
6	Roseville Schools-Parkview Center	\$8,900,000	5/2/2019	5/1/2019	8/29/2020	Marcelo Lamoza	Tamara Kurak	LSE Architects
7	Roseville Schools-Roseville High school - BP #3	\$51,700,000	6/1/2019	6/3/2019	8/31/2021	AJ Lillesve	Silvia Magana	LSE Architects
8	River Falls - High School Mechanical Improvements	\$2,800,000	6/25/19	5/1/2020	8/20/2020	Kent Henry	Nancy Miller	Ayres
9	Roseville Schools-Roseville Middle	\$18,300,000	7/1/2019	9/3/2019	8/31/2020	Dustin Phillips	Silvia Magana	LSE Architects
10	Roseville Schools-E.D. Williams Elem.	\$3,700,000	9/1/2019	9/4/2019	8/28/2020	TBD	Silvia Magana	LSE Architects
11	Roseville Schools-Falcon Heights Elem.	\$2,300,000	9/1/2019	10/1/2019	9/3/2020	TBD	Tamara Kurak	LSE Architects
12	Roseville Schools-Harambee Early Childhood	\$3,300,000	9/1/2019	10/1/2019	9/3/2020	Marcelo Lamoza	Silvia Magana	LSE Architects
13	Roseville Schools-Harambee Elem.	\$2,100,000	9/1/2019	10/1/2019	9/3/2020	Marcelo Lamoza	Silvia Magana	LSE Architects
14	Roseville Schools-Fairview Community center	\$10,500,000	11/1/2019	9/4/2019	9/2/2020	Marcelo Lamoza	Tamara Kurak	LSE Architects